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BEFORE THE PUBLIC UTILITIES COMMISSION
OF THE STATE OF CALIFORNIA

Application No. 14-06-001

Application of Pacific Gas and Electric (Filed June 2, 2014

Company for Recovery of Costs to Implement
Electric Rule 24 Direct Participation Demand
Response

(U 39 E)

And Related Matters Application No. 14-06-002
Application No. 14-06-003

COMPLIANCE FILING PURSUANT TO D.15-03-042, ORDERING
PARAGRAPH 1, QUARTERLY REPORT TO TRACK PROGRESS OF
RULE 24°S IMPLEMENTATION

In compliance with Ordering Paragraph 1 of Decision (D.) 15-03-042, Pacific Gas and
Electric Company (PG&E) submits its 2016 First Quarter report on the status of third party
demand response direct participation (Quarterly Report) Ordering Paragraph 1 of D.15-03-042

states,
“Pacific Gas and Electric Company, San Diego Gas & Electric Company, and
Southern California Edison Company (Jointly, the Applicants) are directed to file
Quarterly reports regarding the status of third party demand response direct
Participation. The quarterly reports shall describe the completed and current efforts by
The California Independent System Operator (CAISO) for demand response market
Integration, including the current status of the CAISO’s Application Programing
Interfaces. The first quarterly report shall be filed in this proceeding by the Applicants
On June 30, 2015 and every three months thereafter until the end of 2018, unless directed
by the Commission to do otherwise.”

Ordering Paragraph 2 of D.15-03-042 directed PG&E, Southern California Edison Company and
San Diego Gas & Electric Company (together, “Utilities” to file the template for the Quarterly
Report within 30 days of the decision. The Utilities filed the proposed template on April 27,
2015. A ruling approving the template has not issued yet. Until directed otherwise by the

Administrative Law Judge or the Commission, PG&E will use the template that was filed on



April 27, 2015 to submit its quarterly filings under OP 1. The 2015 Second Quarter report is an

attachment to this pleading.

Respectfully Submitted,

SHIRLEY A. WOO

By: /s/Shirley A. Woo

SHIRLEY A. WOO

Pacific Gas and Electric Company
77 Beale Street

San Francisco, CA 94105
Telephone:  (415) 973-2248
Facsimile: (415) 973-5520
E-Mail: SAWO@pge.com

Attorney for
PACIFIC GAS AND ELECTRIC COMPANY

Dated: June 30, 2016



Rule 24 Direct Participation Reporting Template

Reporting Utility' Pacific Gas and Electric Company

Reporting Quarter  2nd, 2016

CAISO System Status:
The User Interface portion of the CAISO’s DRS is performing reasonable well.
There are some issues with the User Interface portion of DRRS.
The current API for the DRRS is performing very well.
On April 7, 2016, the CAISO published Version 4 of its technical specifications for the enhanced DRRS
APL.

e On June 21, 2016, the CAISO issued a revised schedule for its 2016 Demand Response Registration
Enhancements. That schedule (copied below) reflects a delay of approximately three months for both
market simulation work and the “go-live” date relative to the schedule that CAISO published on March
17,2016 and which PG&E included in its 2016 First Quarter report to the CPUC as filed on April 1.

e  On June 29, 2016, the CAISO issued a Market Notice further delaying the DRRS Enhancements
schedule that it had posted on June 21. New milestone dates for the project will be announced in a
future Market Notice. The CAISO attributes the delay to “schedule and business process challenges”
raised by various market participants on its then latest schedule. On June 22, PG&E outlined its
concerns to CAISO with respect to the June 21 schedule revision. PG&E stressed that the 12 day
Market Sim Window would not provide sufficient time for market participants to complete all required
testing given the significant business process changes that are included in the project.

e PG&E asked the CAISO to add additional testing days by starting the Market Sim earlier or by ending it
later. On June 23, the CAISO responded that they would strive to start the Market Sim earlier. PG&E
will reassess the feasibility of the CAISO’s to-be-established project schedule once it is made publicly
available.

2016 — Demand Response Registration Enhancements

Enhance Demand Response Registration functionality and processes
Application Software Changes Develop new registration user interface for DRRS
Develop new APFls for support of enhanced registration processes

BPM Changes Metering
Business Process Changes Automation of internal registration-related processes
User Training Thursday, June 2, 2016
| Wilestone Type | MilestoneName [ pates | Status]
Board Approval Board Approval N/A
BPMs Publish Final Business Practice Manuals (Metering) Jul 22, 2016
Post Draft BPM changes (Metering) Jul 14, 2016
External BRS E;t;::;lﬁE:)ES - Enabling Demand Response Phase 2 - Jun 04, 2015
Tariff Tariff NIA
Config Guides Config Guide NIA
Tech Spec Tech Specs - DRRS Phase 2 - Registration Sep 17, 2015
Market Sim Market Sim Window Jul 14, 2016 - Jul 29, 2016
Production Activation Post-Mrkt Consol - DRRS Phase 2 - Reg Aug 15, 2016

! This report covers the activities specifically related to Rule 24 Direct Participation. PG&E will submit a separate report
to Commission staff for its activities to integrate is own DR programs (Advice Letter 4463-E-B)
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Rule 24 Direct Participation Reporting Template

e A web-based user training session for the DRRS Enhancement was scheduled for June 29, however that
session was canceled by CAISO. According to the CAISO, the training will be schedule for to a future
date (TBD) that will more closely align with to-be-announced market sim start date.

® The same CAISO Market Notice issued on June 29, 2016 canceled the Demand Response Registration
System Customer Partnership Group Call that was scheduled to take place on June 30. A new date for
the call will be established and communicated via a future Market Notice.

Utility Implementation Status:

o PG&E’s CISR Intake and Data delivery processes have been working well.

o PG&E’s Location / Registration review processes have been working well. These processes must be
modified as part of the CAISO’s enhanced DRRS.

® PG&E has updated its designs for the enhanced DRRS to account for the changes introduced by the
CAISO’s Version 4 of its technical specifications for the enhanced DRRS API.

e The CAISO’s External Business Requirements (EBR) were published on June 4, 2015. The CAISO has
made significant changes to its design since this time. The additional changes have been introduced by
CAISO via the revised API and communicated to stakeholders in the Customer Partnership Group calls.
PG&E is concerned that the CAISO has not updated its EBR to keep pace with these changes. Timely
documentation of business requirements is essential to helping market participants develop their own
systems to meet CAISO’s actual requirements.

o PG&E is also concerned that the initial draft of the updated Business Practice Manuals (BPM) will not
be available until July 14, 2016 and that the CAISO then plans to have the final version available on
July 22, 2016.

e PG&E believes that the process changes needed for the enhanced DRRS are significant and that both
the EBR and the BPM should be made available earlier as part of the CAISO development cycle.
Nonetheless, PG&E has developed as much of its processes as possible using the currently available
CAISO information.

Market Participation’ (4s of 3 days prior to the end of Reporting Quarter)’

Number of Registered DRPs at Commission® 5
Number of DRPs with Active CAISO Registrations” 4
Number of Locations in Active Registrations 5,080
Number of Residential Locations in Active Registrations 4,977
Number of CCA/DA Locations in Active Registrations 32
Number of Registered Locations in DRAM 5,080
Number of Locations Removed from Reporting Utility’s DR Programs® 0
Remaining Rule 24/32 Slots for Service Agreement Registrations 4,920

* Excludes PG&E’s Supply Side Pilot (SSP/IRM2) and Excess Supply Pilot (XSP).

? Data collected between 3/29/2016 and 6/27/2016.

* PG&E has signed DRP Service Agreements with seven DRPs.

> Number is based on the First DRP not the Second DRP.

% PG&E assumes that this value is limited to Peak Day Pricing for which PG&E initiates the de-enrollment automatically.
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Rule 24 Direct Participation Reporting Template

Utility Processing7 (4s of 3 days prior to the end of Reporting Quarter)®

Month 1 of Month 2 of Month 3 of

Quarter Quarter Quarter
Number of CISR-DRPs Received 3,332 3,171 1,234
Number of Service Agreement’s received 3,341 3.171 1,234
Number of CISR-DRPs Rejected 128 107 75
Number of CISR-DRPs Processed 2,614 2,738 1,443
Average CISR Processing Time’ 6.1 5.8 7.3
Nun?ber of CAISO SA Registrations 260 1,151 142161
Reviewed
Average Registration Processing Time'' 3.8 4.5 24

" Excludes PG&E’s Supply Side Pilot (SSP/IRM2) and Excess Supply Pilot (XSP).

8 Data collected between 3/29/2016 and 6/27/2016.
? Calendar Days

'* The 14,216 are not unique service agreements, rather it represents the total number of service agreements reviewed by

the UDC. The registration review process is an iterative process that can require the UDC to review the same service

agreement multiple times. For example, if the DRP submits a registration with 1,000 service agreements and 3 service

agreements are deemed invalid by the UDC, then the DRP will resubmit the registration with the 997 valid service

agreements, thus triggering an additional review by the UDC. In this illustrative example, the number of UDC-reviewed

service agreements equals 1,997.

' Calendar days. Weighted average that includes all SA registrations that were reviewed by PG&E as the UDC.
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